



Construction Notice

March 16, 2024



Construction Alert! New Detour Route

Over the next few weeks, the contractor will begin installation of sanitary sewer improvements along Souwanas Trail.

Week of March 18th

- Riverwood Trail to Susan Court


Week of March 25th


- Susan Court to Sandbloom Road

The daily detour route shown below will be in place when the contractor is onsite installing the new sanitary sewer infrastructure. This typically takes place Monday through Friday between the hours of 7:00am to 4:30pm. The existing detour will remain in place at all other times, regardless of construction activities.

Over the last two weeks the contractor resumed the installation of the sanitary sewer improvements along Souwanas Trail and performed the following work related to the three-sided structure:

- Placed riprap along creek banks
- Backfilled three-sided box culvert
- Applied waterproofing membrane
- Installed a temporary erosion control blanket
- Installed a typical archway section
- Set a wingwall





Installing the waterproof membrane





This week, the three-sided structure managed higher stormwater flow due to the heavy rain on Thursday.



Anticipated Project Schedule

Summer - Winter 2023

Souwanas Trail

- Install 18" sanitary sewer from Oceola Drive to Vista Drive - **Complete**
- Set up detour route on Souwanas Trail from Vista Drive to Riverwood Road - **Complete**
- Jack and bore deep 18" sanitary sewer from Vista Drive to Souwanas Creek - **Complete**
- Temporary pavement - **Complete**

Schuett Street

- Install new water main, new water services, and side street connections – **Complete**
- Install/upsized existing storm sewer - **Complete**
- Remove and replace concrete sidewalk, curb, and driveway aprons - **Complete**
- Mill asphalt surface and begin roadway base stabilization - **Complete**

Spring - Fall 2024

- Box culvert replacement at Souwanas Creek
- Construct retaining wall
- Complete remaining underground improvements
- Curb, aprons, and sidewalk removals
- Install curb, aprons, and sidewalk
- Pavement rehabilitation: full-depth reclamation and asphalt resurfacing
- Landscape restoration

Questions or concerns?

Josh Schmitt

jschmitt@hrgreen.com

souwanasandschuettimprovementproject.org



unsubscribe.twierciak@metrostrategiesinc.com

[Update Profile](#) | [Constant Contact Data Notice](#)

Sent by twierciak@metrostratgroup.com powered by

